Governance and launch calendar

Wexmoor Regional Office / Foxglove Services — outpatient booking implementation

Rule	Frozen convention
Launch	14 October 2025
Permitted pre-launch window	2 September 2025 through 10 October 2025 inclusive
Working calendar	Monday–Friday; one-hour increments; resource daily capacity applies
Blackout	23–24 September 2025: no integration test, retest, cutover rehearsal, or validation
Qualification	BPV-required activities staffed by Booking Platform Validation certified resource
Separation	Test rounds have one clear working day between; training sessions on different working days; one training-room se
Precedence	Use Wexmoor acceptance log as current planning value; retain Foxglove estimate as unresolved exception
Deadline	Readiness review and predecessors complete by end of 10 October 2025