Current MSA Authority Pack

Prepared for internal governance review — agreement extracts only

PART 1 — WEXMOOR GROUP

Status: Current and effective. Master Services Agreement: Wexmoor Group / Saltmarsh Design Partnership.

§4.2 — Variation Authority and Not-to-Exceed Amount

The engagement is subject to a not-to-exceed amount of **$150,000**. A Saltmarsh Project Manager may give an **internal approval** for a single Variation of no more than **$20,000 per Variation**, only to the extent the remaining not-to-exceed amount is sufficient. Amounts above that Project Manager limit require Finance Partner approval and the client change instrument required by this Agreement.

§4.4 — Client Authorization

A Variation within the stated limit still requires **written client authorization** before the changed work is treated as authorized. Internal approval is not client authorization.

§7.1 — Potential Claims and Notice

Written notice of a potential time or cost claim must be given within **5 business days after the Project Manager first becomes aware of the event**. The notice requirement is separate from approval.

Extract note: Section references are retained for operational use. This extract does not replace the signed agreement.

PART 2 — TIDEWATER LOGISTICS

Status: Current and effective. Master Services Agreement: Tidewater Logistics / Saltmarsh Design Partnership.

§3.3 — Variation Authority and Not-to-Exceed Amount

The engagement is subject to a not-to-exceed amount of **$90,000**. A Saltmarsh Project Manager may give an **internal approval** for a single Variation of no more than **$12,000 per Variation**, only to the extent the remaining not-to-exceed amount is sufficient. Amounts above that Project Manager limit require Finance Partner approval and the signed change order required by this Agreement.

§3.5 — Written Change Order

For a scope or price change, a **written change order signed by the designated client representative** is required before work proceeds. Internal approval does not replace the signed change order.

§6.2 — Potential Claims and Notice

Notice of a potential claim must be delivered within **3 business days after the event or direction giving rise to it**. Approval does not extend that deadline.

Extract note: Section references are retained for operational use. This extract does not replace the signed agreement.

PART 3 — LEGACY TEMPLATE EXCERPT

Status: SUPERSEDED AND NOT OPERATIVE. Retained only because an older copy remains in circulation.

Legacy Delegated Authority Template (superseded)

- Project Manager may approve changes up to $30,000.
- Internal approval is sufficient to authorize client work.
- Potential claims may be noticed within 10 business days.

Do not rely on this template. Current client agreements control. The Wexmoor Group and Tidewater Logistics extracts in Parts 1 and 2 are the only operative sources in this pack.

File assembled from current agreement extracts and a retained legacy excerpt.