Sheafield Mutual: field data architecture correspondence

Consolidated messages • 18 November–10 December 2026 • Internal working record

18 Nov 2026 | Malachy Oyelaran, Technical Assurance

Please settle a bounded target before assurance review. The remediation framework is four years; field sampling begins **3 February 2027**. First mobilisation is **12 crews across 18 former industrial sites**, moving every three to ten days. We need a decision from field entry through accepted Drakemoor receipt, not a technology catalogue.

19 Nov 2026 | Chidi Macaulay, Field Operations

Coverage survey: **14 sites have no dependable cellular service**; the other **4 are intermittent**. By “offline” the crews mean they can capture samples and custody transfers throughout a full shift with no WAN. We have **20 managed tablets** and **28 personally owned Android/iPad devices**. The personally owned devices cannot be enrolled in Wrenfell MDM.

20 Nov 2026 | Sheafield information handling schedule (quoted by Maren Guerrero)

“Sample identifiers, locations, observations and chain-of-custody records must not be stored at rest on an end-user device.” Security clarification: persistence is permitted only in **approved managed infrastructure** with encryption and access logging. Note that security colleagues have also used “offline” to mean no persistent sample data on a tablet; this is not the field usage.

23 Nov 2026 | Cecilia Gasparyan, Programme Sponsor

I prefer each tablet submitting straight to Drakemoor. Removing an integration tier looks simpler. This is a preference; please test it against the interface agreement and field conditions.

24 Nov 2026 | Kamil Dimitrov, Laboratory Integration

Drakemoor Supply permits **no more than two concurrent external API sessions**. A session remains occupied until its submitted batch is acknowledged. It supports queued batch submission and status retrieval. The agreement does not include a separate connection per crew.

27 Nov 2026 | Maren Guerrero, Digital Evidence

Custody may be produced in a planning inquiry. Every event needs sample identity, responsible actor, action/transfer and event time. A receipt made only after reconnection cannot, by itself, explain disconnected possession. Sheafield requires UTC to one-second resolution. Tablet clocks are user-changeable and no external time service is guaranteed while a site is out.

3 Dec 2026 | Delivery Office

Before mobilisation, two integration engineers are available for six weeks each; the security architect has eight review days. Change freeze: **21 December–5 January**. The current browser-based field form and an existing approved managed-edge image can be configured in the window if used defensibly. A new native cross-platform capture application is beyond capacity even before validation.

10 Dec 2026 | Malachy Oyelaran

No procurement or commercial renegotiation in this decision. Do not infer costs, throughput, availability, retention, extra vendor connections or other commitments. Make failure handling, testing and operational support explicit.

Compiled from email and assurance-message excerpts; wording retained where it establishes a constraint or stakeholder position.