Redcliffe Press publication-services call-off

Control description and period data register | prepared for internal approval and delivery planning

Control status	Source details
Current planning extract	As at **20 June 2026**. No live market check, quotation result, supplier acceptance, or supplier commitment is represented here.
Comparison baseline	**1 April-30 June 2026** (preceding control period; actual cost inputs using the same reserve convention).
Call-off plan period	**1 July-30 September 2026**. Limited council-publication work only; three monthly delivery cycles.
Money and value basis	GBP, excluding VAT. The period control total is eligible supplier cost + postal pass-through + contingency reserve. It is a planning/control value, not an invoice total.
Approved ceiling	**£14,000.00** for the three-month call-off control total, including the defined contingency reserve.

Use of this pack

This pack is the static source for a controlled operating decision. It gives the current local control language, role boundaries, milestone constraints, and cost inputs. It does not create a purchase order, amend the underlying arrangement, or supply any missing quotation. Any change to scope, quantity, rate, specialist classification, or release decision must be recorded against the control route below.

The named role holders are not recorded in this pack. The commissioning brief maps the Administrative Services Manager, Legal Counsel, Publications Coordinator, and Accessibility Reviewer to the people carrying out those roles.

1. Procurement control

The common expectation is **three written quotations for routine publication work** where the scope is defined and offers can be meaningfully compared. It is not a universal count test. It applies only where the work, capability, timing, and commercial basis can be compared.

A **meaningful comparator** is an offer able to provide the same approved specification, required accessibility characteristics, volume and quality, delivery window, and commercial basis. When the specification, capability, timing, or available market means these features cannot be meaningfully compared, the three-quotation count ceases to be meaningful for that line.

That boundary is not permission to skip procurement controls. Before irreversible supplier commitment, retain: (1) written market-search or specialist-capability evidence; (2) a line-specific written rationale; (3) price-reasonableness against the supplied Redcliffe cost basis; (4) scope and conflict checks; (5) the assigned approval; and (6) the quotation/exception record. For routine comparable work, retain written offers or equivalent evidence showing scope, suppliers approached or considered, response status, commercial basis, and decision outcome.

Specialist line in this register: **Tactile emergency-route foldout raised-line braille** (September only), with a separate tactile master and braille tooling charge. The planning classification is specialist: its raised-line thermoform/braille capability and fixed September delivery window did not produce a meaningful three-comparator exercise at the pack date. The register provides a Redcliffe rate-card cost basis only. The required market-search evidence, written rationale, conflict check and approval remain outstanding before any commitment; the pack supplies no quotations and no authority to commit.

2. Accessibility release control

The distinction below is deliberate. Mandatory items are release conditions for a public-facing digital PDF. Recommended items improve usability or reach but do not change approved copy or become a release condition unless separately approved into scope.

Class	Control and when it applies	Release evidence / consequence
MANDATORY	Public PDF has selectable, complete, usable text. Correct OCR or text-extraction defects before release.	Text-extraction result in final test record. Defect blocks release or follows documented exception route.
MANDATORY	Title metadata and primary document-language metadata are present on every public PDF.	Metadata check recorded against final artifact.
MANDATORY	Tagged structure, appropriate heading hierarchy, and logical reading order are verified for each public PDF.	Structure and reading-order check recorded; tagging alone is not enough.
MANDATORY	Informative images/non-text have meaningful alternatives; decorative items are marked decorative or excluded. Informative tables/charts have an accessible explanation/equivalent where their meaning is not otherwise available in text.	Reviewer records applicable content and result.

Class	Control and when it applies	Release evidence / consequence
MANDATORY	Meaningful link labels where links occur; keyboard traversal where navigation, links, or interactive controls occur; assistive-technology spot check of the final public PDF.	Final test record identifies checks applicable to the artifact.
MANDATORY	Retain the final accessible artifact and accountable accessibility sign-off. A failed mandatory check blocks public release. If correction cannot fit the production window, route evidence to the control owner and Legal for an approval-based exception before any alternate release decision.	Final artifact, test record, sign-off, and any exception decision retained.
RECOMMENDED	Plain-language refinement beyond approved copy; enhanced descriptions for complex charts; accessible HTML companion; enhanced visual contrast/brand improvements beyond the applicable minimum; additional large-print output beyond the specified 40 packs per issue.	Record separately as an enhancement or separately approved scope. It is not evidence that mandatory controls passed.

3. Roles, approvals and evidence

Role	Control responsibility	Record retained
Administrative Services Manager	Owns the call-off control, authorisation status, plan/budget updates, material-variance escalation and closeout decision.	Authorisation, update log, variance decision, closeout pack.
Legal Counsel	Approves call-off/control route before commitment; approves quotation exception and any mandatory-accessibility exception. Approval is not retrospective.	Counsel approval and exception decision.
Publications Coordinator	Schedules content readiness, freeze, proof, delivery and receipt; obtains proof approval; records delivery discrepancy and monthly review.	Schedule, freeze confirmation, proof approval, receipt/discrepancy log.
Accessibility Reviewer	Tests final public artifact, records applicable mandatory controls, defects, final artifact location and sign-off; escalates uncorrectable defect.	Accessibility test record, sign-off and exception evidence.
Redcliffe Press interface	Receives only authorised supplier instructions; provides proof and delivery evidence requested through the coordinator. No commitment is implied by this pack.	Supplier proof/version and delivery evidence.

4. Milestone constraints

Use these as hard order constraints. A changed quantity, rate, scope, specialist route, accessibility decision, or delivery date requires the control owner to update the budget and schedule before the affected release or commitment proceeds. The period review is monthly, not only at initial approval.

When	Required event and dependency	Minimum control evidence
By 29 Jun 2026	Record Legal Counsel call-off approval and Administrative Services Manager authorisation. Record routine quotation route or specialist exception route before any supplier commitment.	Approval status, quotation comparison or exception record.
Jul issue	Content ready 3 Jul; copy freeze 7 Jul; proof due 10 Jul; proof approval 13 Jul; final-PDF accessibility clearance 14 Jul; production release 15 Jul; public release 17 Jul; council-site delivery 22 Jul; receipt and monthly review 24 Jul.	Frozen copy; proof approval covering content, quantity/specification and delivery; accessibility sign-off; delivery/receipt record.
Aug issue	Content ready 3 Aug; copy freeze 6 Aug; proof due 10 Aug; proof approval 12 Aug; final-PDF accessibility clearance 13 Aug; production release 14 Aug; public release 17 Aug; council-site delivery 24 Aug; receipt and monthly review 26 Aug.	Same issue evidence; update the log before any changed instruction.
Sep issue	Content ready 3 Sep; copy freeze 7 Sep; specialist exception decision (if used) before supplier instruction and no later than 8 Sep; proof due 11 Sep; proof approval 14 Sep; accessibility clearance 15 Sep; production release 16 Sep; public release 18 Sep; delivery 28 Sep; receipt, final review and closeout 30 Sep.	Line-specific specialist evidence, proof/release records, receipt and complete closeout pack.
Any failure	Do not release publicly or treat output as accepted while a mandatory accessibility check, approval, or required procurement record is outstanding. Coordinator records the hold; control owner decides schedule/budget effect; Legal decides required exception. A material variance is escalated before commitment or release of affected work.	Hold/exception record, revised plan/budget, approval decision.

5. Financial controls and data-register notes

All cost lines below are the supplied Redcliffe cost basis as at the pack date, not external market estimates. Line amount = quantity × unit rate or fixed charge. The contingency reserve is **7.5%** of eligible **Production, Setup and Delivery** lines. It expressly excludes **Postal distribution pass-through** amounts. The same reserve convention is used in the preceding-period comparison.

A period variance is material only when it is both at least **15.0%** of the preceding-period control total and at least **£1,000.00** in absolute value. For an item with a zero preceding comparator, percentage is n/a and the line must be explained as new/specialist rather than divided by zero.

Control total summary	Preceding period	Call-off period
Eligible Production + Setup + Delivery	£5,466.00	£11,068.00
Postal distribution pass-through (excluded from contingency)	£900.00	£1,260.00
Contingency reserve at 7.5% of eligible base	£409.95	£830.10
Period control total	£6,775.95	£13,158.10
Approved call-off ceiling / headroom	n/a	£14,000.00 / £841.90

Known comparison drivers recorded with the source data

Community Update rises from 9,750 to 12,000 copies and from £0.40 to £0.44 per copy. The September tactile foldout, tactile tooling and secure courier are new specialist activity with no preceding-period comparator. Large-print packs rise from 90 to 120 at £3.40 to £3.60. The pre-press package, delivery slots and postal pass-through also change as shown in the register. Do not call any change a saving or benefit without recalculating the source record.

Appendix A. Cost record export

Direct source register. Values are GBP excluding VAT; each record is one monthly line or fixed charge. `PRE` means 1 April-30 June 2026 and `CALL` means 1 July-30 September 2026. Category controls contingency eligibility; classification distinguishes recurring, one-off and specialist activity.

Field order: Line ID | Period | Month | Category | Classification | Item | Unit | Qty | Rate/fixed GBP

```
REC|P01|PRE|Apr-26|Production|Recurring|Community Update A5 16pp|copies|3250|0.40
REC|P02|PRE|May-26|Production|Recurring|Community Update A5 16pp|copies|3250|0.40
REC|P03|PRE|Jun-26|Production|Recurring|Community Update A5 16pp|copies|3250|0.40
REC|P04|PRE|Apr-26|Production|Recurring|Committee papers inserts A4 mono|copies|1000|0.080
REC|P05|PRE|May-26|Production|Recurring|Committee papers inserts A4 mono|copies|1000|0.080
REC|P06|PRE|Jun-26|Production|Recurring|Committee papers inserts A4 mono|copies|1000|0.080
REC|P07|PRE|Apr-26|Production|Recurring|Large-print community packs 18pt|packs|30|3.40
REC|P08|PRE|May-26|Production|Recurring|Large-print community packs 18pt|packs|30|3.40
REC|P09|PRE|Jun-26|Production|Recurring|Large-print community packs 18pt|packs|30|3.40
REC|P10|PRE|Apr-26|Setup|One-off|Pre-press and proof PDF package|fixed|1|540.00
REC|P11|PRE|Apr-26|Delivery|Recurring|Council-site delivery slot|slot|1|160.00
REC|P12|PRE|May-26|Delivery|Recurring|Council-site delivery slot|slot|1|160.00
REC|P13|PRE|Jun-26|Delivery|Recurring|Council-site delivery slot|slot|1|160.00
REC|P14|PRE|Apr-26|Pass-through|Recurring|Postal distribution pass-through|month|1|300.00
REC|P15|PRE|May-26|Pass-through|Recurring|Postal distribution pass-through|month|1|300.00
REC|P16|PRE|Jun-26|Pass-through|Recurring|Postal distribution pass-through|month|1|300.00
REC|C01|CALL|Jul-26|Production|Recurring|Community Update A5 16pp|copies|4000|0.44
REC|C02|CALL|Aug-26|Production|Recurring|Community Update A5 16pp|copies|4000|0.44
REC|C03|CALL|Sep-26|Production|Recurring|Community Update A5 16pp|copies|4000|0.44
REC|C04|CALL|Jul-26|Production|Recurring|Committee papers inserts A4 mono|copies|1200|0.085
REC|C05|CALL|Aug-26|Production|Recurring|Committee papers inserts A4 mono|copies|1200|0.085
REC|C06|CALL|Sep-26|Production|Recurring|Committee papers inserts A4 mono|copies|1200|0.085
REC|C07|CALL|Jul-26|Production|Recurring|Large-print community packs 18pt|packs|40|3.60
REC|C08|CALL|Aug-26|Production|Recurring|Large-print community packs 18pt|packs|40|3.60
REC|C09|CALL|Sep-26|Production|Recurring|Large-print community packs 18pt|packs|40|3.60
REC|C10|CALL|Jul-26|Setup|One-off|Pre-press and proof PDF package|fixed|1|720.00
REC|C11|CALL|Sep-26|Production|Specialist|Tactile emergency-route foldout raised-line braille|copies|180|15.50
REC|C12|CALL|Sep-26|Setup|Specialist|Tactile master and braille tooling|fixed|1|875.00
REC|C13|CALL|Jul-26|Delivery|Recurring|Council-site delivery slot|slot|1|185.00
REC|C14|CALL|Aug-26|Delivery|Recurring|Council-site delivery slot|slot|1|185.00
REC|C15|CALL|Sep-26|Delivery|Recurring|Council-site delivery slot|slot|1|185.00
REC|C16|CALL|Sep-26|Delivery|Specialist|Secure courier tactile foldouts|journey|1|110.00
REC|C17|CALL|Jul-26|Pass-through|Recurring|Postal distribution pass-through|month|1|420.00
REC|C18|CALL|Aug-26|Pass-through|Recurring|Postal distribution pass-through|month|1|420.00
REC|C19|CALL|Sep-26|Pass-through|Recurring|Postal distribution pass-through|month|1|420.00
```

Control-value source fields (used to reproduce the financial summary)

```
CONTROL|AS_OF|2026-06-20
CONTROL|CURRENCY|GBP excluding VAT
CONTROL|PRECEDING_PERIOD|2026-04-01 to 2026-06-30
CONTROL|CALL_OFF_PERIOD|2026-07-01 to 2026-09-30
CONTROL|CONTINGENCY_RATE|0.075
CONTROL|CONTINGENCY_INCLUDED|Production,Setup,Delivery
CONTROL|CONTINGENCY_EXCLUDED|Pass-through
CONTROL|MATERIAL_THRESHOLD_PCT|0.15
CONTROL|MATERIAL_THRESHOLD_GBP|1000.00
CONTROL|CALL_OFF_CEILING_GBP|14000.00
```

End of control pack. The source values are static as at 20 June 2026; no external information is needed or represented.